



Government    NGO / NPO    Company    Cooperative    Academia    Tentative / unconfirmed — no signed agreement



3 · Key Figures & Status

¥245M

Total project budget (¥220M BAC + ¥25M reserve)

¥192M

Funding target across L1–L5 layers

¥0 secured / committed as of 2026-08-01

2

Competing entity-structure drafts (Mizuho Option A / Option B) — undecided, discussed 2026-08-05

Not yet confirmed

- Mizuho financing structure (Option A vs B) — draft only
- Mitsue Kanko relationship — no MOU, no board seat, no signed fuel contract
- more trees, Sugano Organic, NAIST — exploratory, no written commitment
- Nara Prefecture subsidy — program not named in docs
- All advisors — informal, no signed engagement