

SONNET EXECUTION BRIEF — Roll the Village RE Plan alignment through all project artifacts

Author: Opus (planning) · **Executor:** Claude Sonnet · **Date:** 2026-06-07 **Goal:** Update every project artifact to reflect a newly surfaced strategic asset — Mitsue Village's official, Ministry-of-Environment-funded **Plan for Maximum Introduction of Renewable Energy** (Jan 2025) — and the funding unlock it creates, while keeping biomass CHP as the primary energy source.

0. Read this first

Source-of-truth documents (already written by Opus — DO NOT recreate, just cite/quote from them):

1. `mitsue_village_re_plan_alignment.md` — the full English analysis (thesis, mapping table, funding ladder, citable figures, per-audience messaging). **This is your master reference. Every change below should be consistent with it.**
2. `mitsue_village_re_plan_alignment_jp.md` — the Japanese version.
3. `Docs extra/mitsue_files from Village hall/mitsue_village_re_plan_clean_translation_en.md` — clean EN translation of the plan's key pages, with citable figures.
4. The original plan PDF: `Docs extra/mitsue_files from Village hall/20250130saienekeikakugaiyou translated eng-1.pdf`.

The one-sentence thesis to thread everywhere: *The Mitsue Project is the implementation and operating vehicle ("官民連携 運営体制") for the renewable-energy plan the village has already written, funded, and committed to.*

The funding headline: The plan was produced under MoE's planning-support grant (step 1, done). That makes the village eligible for the 地域脱炭素移行・再エネ推進交付金 (step 2) — subsidy **2/3, or 3/4 for batteries/private-wire (蓄電池・自営線)** because Mitsue is 過疎 + low financial-capacity index. The grant is paid **to the village** via public-private partnership, so our solar/battery/EV/private-wire capex (Layer 2) can be largely subsidized **through** the village. This is a named path to close part of the existing **¥28M–¥53M** funding gap.

1. GLOBAL RULES (apply to every edit)

1. **Biomass CHP stays PRIMARY.** It is the engine of reforestation (sugi thinnings = fuel → faster thinning → faster native-broadleaf restoration). Solar + battery + EV charging are **complementary**. The village plan leads with solar/EV/small-hydro — do **not** let that invert our hierarchy. Frame it as: *we deliver the plan's solar/battery/EV/resilience targets AND supply the forest-carbon/J-Credit mechanism the plan wants but cannot deliver alone.* (See memory `energy-strategy-biomass-chp-primary-reinstated-may-2026`.)
2. **Version + date header.** Every `.md` / `.html` you edit: bump the version number and set `Last modified: 2026-06-10` in the existing right-aligned header line (`<p align="right">Version: vX.Y    |   Last modified: 2026-06-10</p>`), before the first `---`. If a doc lacks one, add it.
3. **Preserve sources.** Any externally-researched figure gets its source URL in a Sources / 出典 block. The grant/subsidy facts use the `env.go.jp` URLs listed in the alignment doc.
4. **Bilingual parity.** Whatever you change in an EN doc, mirror in its `_jp` / `_ja` counterpart, and vice versa.
5. **Regenerate PDFs** for every `.md` you edit (procedure in §6). Regenerate brochure PDFs from their HTML.
6. **Don't over-write.** These are mature documents. Make **surgical, additive** edits — add a section/row/sentence that introduces the alignment; do not rewrite whole documents or restructure them.

7. **Commit only when Rob asks.** Stage logically; propose a commit message; wait for go-ahead. (We are on `main`; branch first if Rob wants a PR.)

2. CORE STRATEGY DOCS

`README.md` + `README_jp.md`

- In **§8 Funding Strategy** table, Layer 2 row: append "御杖村 地域脱炭素移行・再エネ推進交付金 (2/3-3/4 subsidy, via village)" to the source list.
- Add a short subsection (e.g. **§3.1 "Alignment with the Village's Renewable Energy Plan"** under Strategic Rationale, or a new bullet in §3) — 4-6 sentences: the village has an official MoE-funded RE plan; our project is its implementation vehicle; we deliver its "one resilient site" + EV-charging + distributed-resilience targets while supplying its wanted forest-carbon/J-Credit mechanism; link to `mitsue_village_re_plan_alignment.md`.
- Add `mitsue_village_re_plan_alignment.md` / `_jp` and the clean translation to the **§10 Repository Contents** tables (new sub-block "Policy alignment").

`mitsue_implementation_plan.md` + `_jp`

- **Layer 2 — Government Grants** list: add a bullet for 地域脱炭素移行・再エネ推進交付金 with the 2/3-3/4 subsidy note and the "paid to the municipality via 官民連携; project is the operating partner" point. Keep the existing 森林環境譲与税 / Forest Environment Transfer Tax bullet.
- In the same list or a short new paragraph, note the **MoE funding ladder** (planning grant ✓ done → 交付金 → 脱炭素先行地域) and that the plan is the policy basis for our grant applications.
- Phase 1 deliverables: add "Coordinate with the village on its 交付金 multi-year 事業計画 (position project as 官民連携 operating partner)."
- Energy Systems Feasibility Study scope: add "small-scale hydropower from water-supply intake points (per village RE plan)" and "V2H" as items to evaluate — these are explicitly in the village plan. Keep biomass CHP listed FIRST as primary.

`mitsue_phases_funding_flowchart.md` + `_jp`

- In the **Funding Stack — Current Position** note (the `> Note:` block about the ¥28M-¥53M gap): add a sentence naming the village-led 交付金 (2/3-3/4 on solar/battery/EV/private-wire) as a concrete path to close part of the gap during Phases 2-3.
- Optionally add one line to the Diagram 2 description that L2 (Government) now includes the village 交付金 routed through the municipality. (Editing the Mermaid graph itself is optional; a prose note is sufficient.)

3. FUNDING DOCS

`mitsue_evm_plan.md` + `_jp`

- Where the funding stack / gap-closure narrative appears, add the village 交付金 (2/3-3/4, via village, on the complementary solar/battery/EV/private-wire portion) as the **named** primary path to close part of the ¥28M-¥53M gap. Do **not** alter BAC (¥220M), MR (¥25M), or committed figures (¥192M) — this is about *how the gap closes*, not changing the baseline. Note Baseline Rev 2 (due M9, Dec 2026) should fold in any confirmed 交付金 amount.

`mitsue_wbs.md` + `_jp`

- Add WBS task(s) under Phase 1/2: "Village RE plan alignment & 交付金 事業計画 co-development (官民連携)." Keep numbering consistent with the existing scheme. Mirror in JP.

4. GOVERNMENT & COMMUNITY ENGAGEMENT

`mitsue_village_government_onepager.md` + `_jp` ← highest priority for the mayor

- This is the sheet the village reads. Add a prominent short section: **"This project delivers your own RE plan."** Use the mapping highlights: the "one resilient site" indicator (currently 0 → our data center = the 1), EV-charging priority (transport = 46%), distributed disaster-resilience, and the forest-carbon/J-Credit mechanism. Add the funding point: village-led 交付金 at 2/3-3/4, paid to the village, project as 官民連携 operating partner.
- Use the official village figures (9 kt-CO₂, 46% transport, 90% forest, 60%-by-2030, CN-2045) from the clean translation.

`mitsue_mayor_meeting_talking_points.md` +
`mitsue_mayor_meeting_talking_points_ja.md`

- Add a new talking block in "The Bridge" section: a Japanese line (with EN gloss) the mayor will appreciate — that the project is a concrete way to **execute the village's own 再エネ導入最大化計画**, contributing to the "one resilient site" target and the EV-charging priority, and that funding can flow through the village's 交付金 route (官民連携). Keep tone consultative, not promotional.
- In "If the Mayor Asks Substantive Questions," add a Q&A: **"How does this relate to the village's renewable-energy plan?"** with a compressed bilingual answer drawn from the alignment doc.
- Keep the existing "5 enterprises in 5 years" block; the RE-plan alignment sits alongside it.

`mitsue_qa_briefing.md`

- Add a bilingual Q&A entry: **"How does the project align with Mitsue's official Renewable Energy Plan, and does that help funding?"** — summarize the thesis + the 交付金 2/3-3/4 funding route. Cross-reference `mitsue_village_re_plan_alignment.md`.

5. NARRATIVE & OUTREACH DOCS

Make a light **consistency pass** (1-3 sentences each, only where it strengthens the piece — don't force it):

- `mitsue_project_overview_pellegram.md` + `mitsue_letter_pellegram_support_request.md` — for the Dutch consulate: note the official policy tailwind + MoE funding ladder as a credibility/de-risking point.
 - `Mitsue_Research_Brief.md` + `_jp` — add the village RE plan to the evidence base with its citable figures and the funding ladder.
 - `mitsue_introduction_a4.md` + `_jp` — if space allows on the 2-pager, one line that the project advances the village's official RE plan. (Watch the A4 length constraint — see memory `project_introduction_docs`.)
 - `mitsue_email_highreso_intro.md` — optional: one line citing official local commitment (the village RE plan) as evidence the project is real and policy-backed.
 - `mitsue_project_founding_story.md` + `_jp`, `mitsue_quantum_mesh_outreach.md` + `_jp` — only touch if a natural sentence fits; otherwise skip.
-

6. STAKEHOLDERS

`mitsue_stakeholders.md` + `_jp` (and the two `mitsue_stakeholder_graph*.html`)

- Add **Ministry of the Environment (環境省)** and the **village RE plan / 交付金 channel** to the stakeholder set if not present, and the relationship: village = grant recipient, project = 官民連携 operating partner. Update the Mermaid diagram in the `.md` and the node set in the `.html` to match. Regenerate the `.md` PDFs.

7. BROCHURES (print collateral) — adjust, yes

Files: `mitsue_brochure_trifold_a4.html`, `mitsue_brochure_trifold_a4_jp.html`, `mitsue_brochure_trifold_a3.html`, `mitsue_brochure_trifold_a3_jp.html` (then regenerate the 4 matching PDFs).

- **"Funded By" panel** (inside-center): add the village's **MoE decarbonization grant route** — e.g. append "御杖村 地域脱炭素移行・再エネ推進交付金 (via village)" to the existing list (林野庁・METI/NEDO・FIT/FIP・J-Credit・...).
- **One small line** somewhere appropriate (e.g. under "Why Here?" or the cover sub / inside intro): "*Advances Mitsue Village's official Renewable Energy Plan (2025).*" Keep it short — brochure space is tight.
- Bump the brochure version (currently "Version 2.1 · May 2026" in the back-cover footer) to 2.2 · June 2026.
- **Do NOT** restructure the three pillars; the existing "Biomass CHP & Energy Resilience" pillar already leads correctly with biomass primary — leave that framing intact.

8. PRESENTATIONS — ⚠ needs special handling

Files: `Mitsue Project Presentation.pptx` (EN), `Mitsue Project Presentation - 日本語.pptx` (JP), and `Mitsue Project Presentation.pdf` (export of EN).

These are binary `.pptx` — not editable with text tools. Options, in order of preference:

1. **Preferred:** edit with `python-pptx` (`pip install python-pptx`). Add **one new slide** after the funding/rationale slide titled "Alignment with the Village RE Plan" containing: the one-sentence thesis, the mapping highlights (resilient site, EV priority, forest J-Credit mechanism), and the 交付金 2/3-3/4 funding point. Then re-export the EN deck to PDF (LibreOffice headless: `libreoffice --headless --convert-to pdf "Mitsue Project Presentation.pptx"`).
 2. **If python-pptx edits are unreliable for this deck**, do NOT silently skip: produce a short markdown file `mitsue_presentation_re_plan_slide.md` with the exact slide content (EN + JP) ready for Rob to paste into PowerPoint, and flag it in your summary.
- Either way, **flag the presentation step explicitly** in your final report so Rob knows whether it was applied programmatically or needs a manual paste.

9. WEBSITE — `mitsue-v2` (WordPress theme, PHP)

Location: `/home/rob/Documents/Websites/Mitsue it/mitsue-v2`. Content lives in `template-parts/section-* .php` as PHP default arrays (the live DB may override these defaults, so **also** update the deployed content — see deploy note).

9a. Fix a pre-existing inconsistency (important): `template-parts/section-programme.php` pillar ii ("EV Charging & Energy Resilience") and `template-parts/section-rationale.php` item **02** currently describe biomass as a *"future biomass-to-electricity input"* / "no separate thermal plant" — this is the **stale EV-first framing** and contradicts the current "biomass CHP primary" position. Update both (EN + JP strings) so biomass CHP reads as the **primary** baseload, solar/EV complementary. Rename pillar ii to lead with biomass (e.g. "Biomass CHP & Energy Resilience") to match the brochure.

9b. Add the village-plan alignment:

- `section-funding.php`: L2 "Government grants" `desc / desc_jp` — add the village 交付金 (2/3–3/4, via village). EN and JP.
- `section-rationale.php` or `section-programme.php`: add one short element noting the project advances the village's official RE plan and delivers its "one resilient site" + EV targets. Keep it within the existing visual grammar (a rationale item or a sub-block).
- Consider a hero stat or a one-line mention only if it fits the design cleanly; do not bloat the hero.

9c. Deploy (see §11 deploy procedure). Then verify on <https://mitsue.it> (logged-out, after cache flush).

10. OPENPROJECT — work packages, timeline, wiki

Access & rules (critical — follow exactly):

- Project IDs: **3 (EN), 4 (JP), 6 (rob-personal)**. API base: `https://openproject.mitsue.it/api/v3`. Auth: `-u "apikey:<TOKEN>"` (admin token in `OPENPROJECT.md`).
- **Work packages: use the REST API (curl)** for field edits and creation (subject/description/dates). PATCH requires the current `lockVersion`. (This is how the May energy pivot updated WPs.)
- **NEVER run `rails runner` on the web container** (OOM → 503). For board ordering use direct psql on the db container (see memory `reference_board_maintenance`). You should not need board edits for this task.
- **Wiki pages: do NOT psql/rails-edit**. Prepare ready-to-paste markdown and hand it to Rob to paste in the UI (memory `feedback_openproject_wiki_edits`).

10a. First, list current state (don't guess IDs):

```
curl -s -u "apikey:<TOKEN>" "https://openproject.mitsue.it/api/v3/projects/3/work_packages?pag
  | python3 -c "import sys,json;[print(w['id'],'|',w['subject']) for w in json.load(sys.stdin)]"
```

10b. Update existing energy/funding WPs (IDs from the May pivot — verify they still match by subject before patching): EN **57** (energy feasibility), **71** (vendor selection), **85** (install); JP **164, 177, 190**. Append to each description a line that the energy scope aligns with the village RE plan and that complementary solar/battery/EV/private-wire is a candidate for the village-led 交付金 (2/3–3/4). Do **not** change their subjects (biomass CHP must stay first/primary, as set in May).

10c. Add new WPs (EN project 3 + JP project 4 mirror):

- "Village RE plan alignment — co-develop 交付金 事業計画 with village (官民連携)" — Phase 1/2, priority High.
- "Map project deliverables to village RE plan Basic Policies & indicators (incl. 'one resilient site')" — Phase 1.
- (Optional milestone) "Village RE plan published (Jan 2025) — policy basis established" as a context milestone, if a Milestone type fits the board.

10d. Wiki (prepare for Rob, don't auto-edit): Draft a paste-ready wiki page "Village RE Plan Alignment" summarizing the alignment doc, for the `mistue-ai-data-center` project wiki. Hand the markdown to Rob.

Because OpenProject changes are outward-facing and harder to reverse, confirm the new-WP list and any subject changes with Rob before writing, per the global rules.

11. OPERATIONAL PROCEDURES

PDF regeneration (after any `.md` edit)

Full procedure in `OPENPROJECT.md` → "Generating PDFs from Markdown". Recreate `/tmp/md2pdf.js` and `/tmp/gen_pdfs.sh` from the blocks there, **add the new files** to the `files=(...)` array (`mitsue_village_re_plan_alignment`, `mitsue_village_re_plan_alignment.jp`, and any others you edit), then run the batch. Mermaid files (`README`, `_jp`, `mitsue_stakeholders`, `_jp`) render via `mermaid-filter`.

Brochure PDFs (HTML → PDF)

Use the puppeteer/Chrome path (landscape A4/A3 per the `@page` size in each HTML). Confirm the trifold panels still align after text changes (text length changes can reflow panels — eyeball each PDF).

Website deploy (mitsue.it VPS)

Per memory `feedback_deploy_website`: push to **Codeberg (primary) + GitHub (secondary)**, then `ssh root@80.208.225.44 "deploy-mitsue"`. If `deploy-mitsue` is unavailable, fall back to the README method: `rsync` the theme to `/home/mitsue.it/public_html/wp-content/themes/mitsue-v2/`, then flush cache (`wp cache flush` + delete `wpo-cache` and `wpo-minify`). **If content is DB-overridden, the PHP-default change won't show** — update the `mitsue_options` via WP-CLI per the README, or have Rob edit Settings → Mitsue Content. Verify logged-out.

Git

Stage in logical groups. Proposed commit message (await Rob's go-ahead):

```
docs: align all artifacts with village RE plan + 交付金 funding route
```

```
Co-Authored-By: Claude Opus 4.8 <noreply@anthropic.com>
```

12. POEM & MAYOR CARD — assessment (recommended: LEAVE AS-IS)

Rob asked whether the **Kaya seed poem** and **mayor-meeting card** should change.

Recommendation: do not alter them. Reasons:

- They are **personal, timeless gift artifacts** (tanka/haiku/kintsugi, cedar-box, seeds) about forest, century-scale time, and generations. Bending them toward a 2025 policy document would cheapen them and break their register.
- They are **already aligned in spirit**. The poem literally asks "電力は誰が決めるのか / Whose hand turns on the lights?" — which resonates exactly with the village plan's "local production for local consumption" / energy self-determination theme. The spoken framing ("the trees we cut are cedar; the trees we plant are kaya") already embodies the reforestation-via-thinning logic.

- They are marked "**Personal — not for publication.**" Policy alignment belongs in the public/strategy docs, not the gift.

Optional (only if Rob wants it): add ONE spoken talking-line to the *mayor meeting talking points* (not the card) connecting the gift's spirit to the village's own plan — e.g. "村が掲げる再エネ計画と同じ方向を、私たちは長い時間軸で実行したいのです". Leave the card and poem text untouched.

13. ACCEPTANCE CHECKLIST

- [] Every edited `.md` / `.html` has version bumped + `Last modified: 2026-06-10`.
- [] Biomass CHP reads as **primary** everywhere touched (esp. website pillar ii + rationale 02 fixed).
- [] Village 交付金 (2/3–3/4, via village) added to: README, implementation plan, funding flowchart, EVM, brochures "Funded By", website funding, village onepager, mayor points, QA briefing — EN **and** JP.
- [] Citable figures used consistently (9 kt-CO₂, 46% transport, 90% forest, 60%/2030, CN-2045, "1 resilient site").
- [] All edited `.md` → PDFs regenerated; 4 brochure PDFs regenerated; presentation handled (programmatic or paste-ready md, **explicitly reported**).
- [] Website deployed + verified logged-out on mitsue.it.
- [] OpenProject WP changes confirmed with Rob, applied via API; wiki page prepared as paste-ready md.
- [] Poem & mayor card left unchanged (per §12).
- [] Sources blocks include env.go.jp URLs.
- [] Final report to Rob lists exactly what changed, what was skipped, and what needs his manual step (pptx paste, OpenProject confirm, website DB content, git push).

14. SUGGESTED EXECUTION ORDER

1. Core docs (README, implementation plan, funding flowchart, EVM, WBS) — EN+JP. Regenerate PDFs.
2. Government/community (village onepager, mayor points, QA briefing) — EN+JP. Regenerate PDFs.
3. Narrative/outreach consistency pass + stakeholders. Regenerate PDFs.
4. Brochures (4 HTML → 4 PDF).
5. Website (fix CHP framing + add alignment) → deploy → verify.
6. Presentations (python-pptx or paste-ready md).
7. OpenProject (list → confirm with Rob → API edits + new WPs; wiki md for Rob).
8. Stage git, propose commit, await Rob.

Work in batches, keep biomass CHP primary, make surgical additive edits, and report clearly at the end.