

Mitsue Project — Phases & Funding Flowchart

Diagram 1 — Phase Spine with Funding Gates

```

%%{init: {'theme':'base','flowchart':
{'htmlLabels':true},'themeVariables':{
  'background':'#404040',

  'primaryColor':'#6796e6','primaryTextColor':'#FFFFFF','primaryBorderColor':
'#3655b5',
  'lineColor':'#A8A8A8','textColor':'#DEDEDE',
  'edgeLabelBackground':'#FCEB6C',
  'fontFamily':'Segoe UI, Helvetica, sans-serif'
}}}%
flowchart LR
    P0["Phase 0<br/>Pre-Foundation<br/>M 1-3"]
    P1["Phase 1<br/>Foundation<br/>M 4-9"]
    P2["Phase 2<br/>Pilot Design<br/>M 10-18"]
    P3["Phase 3<br/>Pilot Build<br/>M 19-30"]
    P4["Phase 4<br/>Operate & Scale<br/>M 31+"]

    G1{"Gate 1<br/>¥3-8M"}
    G2{"Gate 2<br/>¥30-50M"}
    G3{"Gate 3<br/>¥120-290M"}
    G4{"Gate 4<br/>Revenue<br/>online?"}

    H1["Hold & Re-pitch"]
    H2["Hold / Descope"]
    H3["Stage Build"]

    P0 --> G1
    G1 -->|Pass| P1
    P1 --> G2
    G2 -->|Pass| P2
    P2 --> G3
    G3 -->|Pass| P3
    P3 --> G4
    G4 -->|Yes| P4

    G1 -->|Short| H1 -. -> G1
    G2 -->|Short| H2 -. -> G2
    G3 -->|Short| H3 -. -> G3
    G4 -->|Partial| P3

    classDef phase fill:#6796e6,stroke:#3655b5,stroke-
width:1px,color:#FFFFFF,font-weight:bold
    classDef gate fill:#e58520,stroke:#A85C10,stroke-
width:1px,color:#FFFFFF,font-weight:bold
    classDef hold fill:#353535,stroke:#FCEB6C,stroke-
width:1px,color:#DEDEDE,stroke-dasharray:4 3
    class P0,P1,P2,P3,P4 phase

```

```

class G1,G2,G3,G4 gate
class H1,H2,H3 hold

linkStyle default stroke:#A8A8A8,stroke-width:1.4px,color:#000000
linkStyle 1,3,5,7 stroke:#FCEB6C,stroke-width:2.5px,color:#000000

```

Diagram 2 — Funding Sources Feeding Each Gate

```

%%{init: {'theme':'base','themeVariables':{
  'background':'#404040',

  'primaryColor':'#6796e6','primaryTextColor':'#FFFFFF','primaryBorderColor': '#3655b5',
  'lineColor':'#A8A8A8','textColor':'#DEDEDE',
  'fontFamily':'Segoe UI, Helvetica, sans-serif',
  'edgeLabelBackground':'#FCEB6C'
}}}%
flowchart TB
    P0["Phase 0<br/>Pre-Foundation"] --> G1{"Gate 1<br/>¥3-8M"}
    G1 --> P1["Phase 1<br/>Foundation"] --> G2{"Gate 2<br/>¥30-50M"}
    G2 --> P2["Phase 2<br/>Pilot Design"] --> G3{"Gate 3<br/>¥80-200M"}
    G3 --> P3["Phase 3<br/>Pilot Build"] --> G4{"Gate 4<br/>Revenue"}
    G4 --> P4["Phase 4<br/>Operate & Scale"]

    F1["L1 - Founders<br/>¥3M"]
    F2["L2 - Government<br/>Grants"]
    F3["L3 - Foundations"]
    F4["L4 - Corporate<br/>Partners"]
    F5["L5 - Operating<br/>Revenue"]

    F1 --> G1
    F2 --> G2
    F3 --> G2
    F2 --> G3
    F3 --> G3
    F4 --> G3
    F5 --> G4

    P1 -.->|Feasibility studies<br/>unlock grants| F2
    P1 -.->|Legal entity<br/>unlocks foundations| F3
    P3 -.->|Working pilot<br/>unlocks corporates| F4
    P3 -.->|Operations begin<br/>generate revenue| F5

    classDef phase fill:#6796e6,stroke:#3655b5,stroke-width:1px,color:#FFFFFF,font-weight:bold
    classDef gate fill:#e58520,stroke:#A85C10,stroke-width:1px,color:#FFFFFF,font-weight:bold
    classDef fund fill:#505050,stroke:#6796e6,stroke-width:1.4px,color:#DEDEDE
    class P0,P1,P2,P3,P4 phase

```

```

class G1,G2,G3,G4 gate
class F1,F2,F3,F4,F5 fund

linkStyle default stroke:#A8A8A8,stroke-width:1.4px,color:#000000
linkStyle 1,3,5,7 stroke:#FCEB6C,stroke-width:2.5px,color:#000000

```

Legend

Shape / Colour	Meaning
Light-blue box (#6796e6)	Project phase — what gets done
Orange diamond (#e58520)	Funding gate — checkpoint between phases
Slate box, light-blue border (#505050 / #6796e6)	Funding source / layer
Dark dashed box, yellow border	Hold or descope action when a gate fails
Solid arrow	Sequential flow / funding inflow
Dotted arrow	Feedback loop — phase deliverables unlock the next funding layer

How to read it

1. **Read the top row left-to-right** — that is the project's forward path through the five phases.
2. **Yellow diamonds are decision gates.** Each one asks: *"Have we secured enough funding to begin the next phase?"* If yes → proceed; if short → loop into a grey hold/descope box and re-pitch.
3. **The bottom row is the funding stack.** Arrows go *upward* into the gate that each funding source unlocks.
4. **Dotted arrows close the loop.** Completing a phase produces deliverables (feasibility studies, legal entity, working pilot) that themselves *unlock the next layer* of funding. This is the engine of the project.

Funding Stack — Current Position (Baseline Rev 1, May 2026)

Funding Layer	Source	Amount (¥M)
L1 — Founders	Founder capital (Rob Oudendijk)	¥6M
L2 — Government Grants	National + prefectural + municipal grants	¥115M
L3 — Foundations	Philanthropic foundations	¥33M
L4 — Corporate Partners	Corporate sustainability / CSR	¥35M
L5 — Operating Revenue	Early data center, biomass/solar energy, and EV revenue	¥3M
Total Raised / Committed		¥192M
BAC (PMB)	Project budget baseline	¥220M
Management Reserve	Board-controlled reserve	¥25M
Total Project Budget		¥245M
Funding Gap vs BAC	Additional funding required to meet BAC	¥28M
Funding Gap vs Total Budget	Additional funding required including MR	¥53M

Note: The ¥28M–¥53M funding gap is to be closed through additional government grants, new corporate partnerships, or bridge financing secured during Phase 2 (M10–M18). The funding stack above reflects commitments and realistic pipeline as of May 2026 — it is not a target to be artificially inflated. The gap is shown explicitly because stakeholders deserve an honest picture.

Derived from [mitsue_implementation_plan.md](#) — May 2026